Settlement Agreement

Whereas, the Construction and Planning Unit of the General Services Division of the
State of South Carolina contracted with Melloul-Blamey Construction SC, Ltd. for the
New South Carolina Veteran’s Cemetary in Anderson, South Carolina (“project”).

Whereas, during the course of the project certain disputes arose concerning the
entitlement of additional compensation for water wells and the assessment of liquidated
damages.

Whereas, the General Services Division and Melloul-Blamey submitted these disputes to
the State Engineer acting as the Chief Procurement Officer for the General Services
Division for a final decision.

Whereas, prior to the hearing on the merits, the General Services Division and Melloul-
Blamey reached an agreement to resolve all outstanding issues between them concerning
the project on the following basis:

General Services Division withdraws its claim for liquidated damages against
Melloul-Blamey and does not owe Melloul-Blamey any additional compensation on the
project either related to the base scope of work and any approved or unapproved change
orders. General Services Division is considered to have paid Melloul-Blamey in full for
the project.

Melloul-Blamey withdraws its claim for additional compensation related to the
water wells. On or before May 8, 2009, Melloul-Blamey will deliver to the General
Services Division all requested final close out documents. Melloul-Blamey is considered
to have been paid in full for the project.

It is agreed that the above terms are agreed upon by the General Services Division and
Melloul-Blamey and constitute a final resolution of all known claims regarding the
project.

It is agreed that any dispute regarding this agreement shall be governed and resolved
pursuant to Section 4.5 of the Standard Supplementary Conditions 00811-OSE as
amended, edition 07/01.

It is agreed that this Settlement Agreement will be submitted to the State Engineer, acting
as the Chief Procurement Officer for final approval and will become effective upon his
signature.
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WE SO MOVE AND AGREE

The General Services Division
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hn St. C. White
outh Carolina State Engineer

Chief Procurement Officer
April 28, 2009
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